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AGS-Booster-Tandem Startup

RHIC Cryo Cooldown/Warmup

RHIC Cryo Operation

RHIC Systems Test (Ramping etc, no beam) As Required

RHIC Cryo Standby(or off)

RHIC Startup with beams

RHIC Research with colliding HI beams

RHIC Research with colliding pp beams

AGS Polarized Proton Studies (No SEB)

AGS Fe 0.6-1 GeV/n (SEB-NASA, E957/960)

AGS 25 GeV/c Protons (FEB-HEP,E821)

AGS 25 GeV/c Protons (SEB-HEP,E949)

AGS 25 GeV/c Protons (FEB-HEP,E951)

AGS 25 GeV/c Protons (SEB-NP,E930/931)

AGS 25 GeV/c Protons (SEB-NP,E927)

AGS 25 GeV/c Protons (FEB-DP,E955)

AGS 25 GeV/c Protons (FEB-BES,E956)

Shutdown

C-A  Operations-FY01-02

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2001

18 Dec 01

g-2 cryo startup

concurrent with RHIC operations

to be determined

setup

Oct Nov Dec Jan Feb Mar Apr

FY 2002

AGS cycle on demand
8 Nov 26 Nov

26-29 Nov

~20 Dec

~24 Jan
~28 Mar


